ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessor	s Resourc	e Names	3, '1' M	7 T \	v т	F S	Sep 1	.0, '17 M T	w т
1		*	Topic Selection(Week 1)	6 days	Tue 9/5/17	Tue 9/12/17										
2		*	Working on Project Proposal (Week 2)	6 days	Tue 9/5/17	Tue 9/12/17										
3		*	Project Proposal Interview (Week 3)	2 days	Tue 9/12/17	Wed 9/13/17										
4		*	Mockup/Requireme Analysis/Tool Used (Week 4)	en 13 days	Thu 9/14/17	Mon 10/2/17										
5		*	Design Document/Architec Diagrams (Week 4)	13 days tı	Thu 9/14/17	Mon 10/2/17										
6		*	Project Milestone # Interview (Week 5)	1 2 days	Tue 10/3/17	Wed 10/4/17										
7		*	Working on Project Presentation (Week 6)		Thu 10/5/17	Mon 10/16/17										
8		*	Prototype/ UI implementation/ Implementing Functionality (Week 6)	8 days	Thu 10/5/17	Mon 10/16/17										
9		*	Draft Test Plan (Week 6)	8 days	Thu 10/5/17	Mon 10/16/17										
10		*	Project Milestone # (Week 7)	2 2 days	Tue 10/17/17	Wed 10/18/17										
			Task			Inactive Summ	nary		External Tas	sks						
			Split			Manual Task			External Mil	lesto	ne	\Diamond				
	ActiveHouse V2 by Patrick Ng Date: Tue 10/3/17		Milestone		♦	Duration-only			Deadline			•				
-			Summary				Manual Summary Rollup		Progress						_	
Date: 1			Project Su	mmary		Manual Summary		Manual		l Progress —				_		
			Inactive Ta	ask		Start-only	Е									
			Inactive M	ilestone	\Diamond	Finish-only	3									
						Page 1										

)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource		T W T F	Sep 10, '17 S S M T W T
11		*	Working on Beta release (Week 8)	13 days	Thu 10/19/17	Mon 11/6/17					
12		*	Junit Testing (Week 9)	13 days	Thu 10/19/17	Mon 11/6/17					
13		*	Project Milestone #3 (Week 10)	2 days	Tue 11/7/17	Wed 11/8/17					
14		*	Update on Work Progress (Week 11)	13 days	Thu 11/9/17	Mon 11/27/17					
15		*	Write User/Integration Test Cases (Week 11)	13 days	Thu 11/9/17	Mon 11/27/17					
16		*	Design Support for Portrait/Landscape (Week 12)	13 days	Thu 11/9/17	Mon 11/27/17					
17		*	Project Milestone #4 (Week 13)	2 days	Tue 11/28/17	Wed 11/29/17					
18		*	Complete Test Plan (Week 14)	8 days	Thu 11/30/17	Mon 12/11/17					
19		*	Final Submission for application (Week 15)	8 days	Thu 11/30/17	Mon 12/11/17					
20		*	Final Presentation for application (Week 15)	2 days	Tue 12/12/17	Wed 12/13/17					
			Task			Inactive Summ	ary		External Tasks		
ActiveHouse V2 by Patrick Ng Date: Tue 10/3/17		Split			Manual Task			External Mileston	e 💠		
		Milestone		♦	Duration-only			Deadline	•		
		Summary			Manual Summ	ary Rollup		Progress			
		Project Sum	•		Manual Summ	ary		Manual Progress			
			Inactive Tas			Start-only	Е				
			Inactive Mile	estone	\Diamond	Finish-only	3				
						Page 2					







