


















































ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	p 3 '17 M T W T F S S Sep 10, '17 S M T W T F S Sep 17, '17 S M T W T F S Sep 24, '17 S M T W T F S Oct 1, '17 S M T W T F S Oct 8, '17 S M T W T F S Oct 15, '17 S M T W T F S Oct 22, '17 S M T W T F S Oct 29, '17 S M T W T F S Nov 5, '17 S M T W T F S Nov 12, '17 S M T W T F S Nov 19, '17 S M T W T F S Nov 26, '17 S M T W T F S Dec 3, '17 S M T W T F S Dec 10, '17 S M T W T																																																										
1		Project Topic Selection	6 days	Tue 9/5/17	Tue 9/12/17																																																												
2		Project Proposal (Interview)	10 days	Fri 9/8/17	Thu 9/21/17																																																												
3		Creating Project Schedule	8 days	Fri 9/22/17	Tue 10/3/17																																																												
4		Mockup and Analysis requirements (description of tools used in project)	8 days	Sun 9/24/17	Tue 10/3/17																																																												
5		Creating Design Documents and Architecture Diagrams	8 days	Tue 9/26/17	Thu 10/5/17																																																												
6		Prototype, UI implementation and implementing choosen functionality	30 days	Mon 10/2/17	Fri 11/10/17																																																												
7		Main menu	11 days	Mon 10/2/17	Mon 10/16/17																																																												
8		Step Counter	10 days	Wed 10/4/17	Tue 10/17/17																																																												
9		Challenge/Goals	16 days	Mon 10/9/17	Mon 10/30/17																																																												
10		Calorie Burner	14 days	Thu 10/12/17	Tue 10/31/17																																																												
11		Notepad	17 days	Mon 10/16/17	Tue 11/7/17																																																												
12		Timer function	20 days	Mon 10/23/17	Fri 11/17/17																																																												
13		Learn more	18 days	Mon 10/30/17	Wed 11/22/17																																																												
14		Record/Progress	18 days	Fri 11/3/17	Tue 11/28/17																																																												
15		Alarm	18 days	Mon 11/6/17	Wed 11/29/17																																																												
16		Quote	13 days	Thu 11/9/17	Mon 11/27/17																																																												
17		Thermal array (TBD)	14 days	Sat 11/18/17	Wed 12/6/17																																																												
18		Sunlight sensor (TBD)	14 days	Sat 11/18/17	Wed 12/6/17																																																												
19		Testing and troubleshooting the FitTrack app	4 days	Fri 12/1/17	Wed 12/6/17																																																												
20		Writeup of integration and unit testing cases	5 days	Mon 12/4/17	Fri 12/8/17																																																												
21		Update on Group work progress	3 days	Tue 12/5/17	Thu 12/7/17																																																												
22		Design supporting portrait and landscape	4 days	Wed 12/6/17	Mon 12/11/17																																																												
23		Demonstration of app	1 day	Tue 12/12/17	Tue 12/12/17																																																												
24		Final Project demonstration	1 day	Tue 12/12/17	Tue 12/12/17																																																												
ARI - Project Gantt Chart Project: FitTrack		Task Split Milestone	Summary Project Summary Inactive Task		Inactive Milestone Inactive Summary Manual Task		Duration-only Manual Summary		Start-only Finish-only External Tasks		External Milestone Deadline Progress		Manual Progress																																																				
Page 1																																																																	